

Copy 1 of 5 copies
Page 1 of 1

Proposal: CAN-50
January 8, 1957

Encl #17
DASH 12800
COPY 1 OF 3

DELIVERY SCHEDULE PRODUCTION OF 14-CHANNEL DATA-REDUCTION EQUIPMENT

It is planned to ship all four (4) racks of each 14-Channel Data-Reduction System at one time. The five (5) systems will be shipped in accordance with the following schedule:

<u>System No.</u>	<u>Delivery Date</u>
1 (R and D Prototype not covered by this proposal)	February 18, 1957
2	April 15, 1957
3	May 13, 1957
4	June 3, 1957
5	June 17, 1957
6	July 1, 1957

151X5 380